



Jefferson County Highway Committee Meeting

Tuesday, August 30, 2016

8:00am

Committee Room
1425 Wisconsin Drive
Jefferson, Wisconsin 53549

Committee Members: Don Reese-Chairman, Ron Buchanan-Vice Chairman,
Mike Kelly-Secretary, James Braugher, Blane Poulson

Highway Commissioner: William T. Kern

AGENDA

1. Call meeting to order
2. Roll Call
3. Certification of compliance with the Open Meetings Law
4. Review of the Agenda
5. Public Comment (Members of the Public who wish to address the Committee on specific agenda items must register their request at this time)
6. Approve minutes from July 26, 2016 Highway Committee meeting
7. Communications
8. Old Business
 - a. Discuss policy on ATV/UTV use on county highways
9. New Business
 - a. Discuss potential project on Korth Lane in the Town of Lake Mills
 - b. Review and discuss 2015 Annual Report
 - c. Review 2016 highway project schedules
 - d. Discuss monthly financial account summary (YTD)
 - e. Discussion and possible action on transferring title to the State of Wisconsin Department of Transportation to a parcel of property located north of State Highway 16 and east of North Road in Ixonia for highway right-of-way purposes pursuant to s. 84.09(3)(b) Wis. Stats.
10. Highway Operations Report
11. Review and approve vouchers
12. Set Next Meeting Date (September 27, 2016)
13. Adjourn
14. Project Tour – CTH A, CTH J*

**No County business will be conducted*

Note: The Highway Committee will be taking a tour of two 2016 projects. If members of the public are interested in joining the tour, please contact the Highway Commissioner at least 24 hours in advance of the meeting.

A Quorum of any Jefferson County Committee, Board, Commission or other body, including the Jefferson County Board of Supervisors, may be present at this meeting.

"Individuals requiring special accommodations for attendance at the meeting should contact the County Administrator 24 hours prior to the meeting at 920-674-7101 so appropriate arrangements can be made."

**JEFFERSON COUNTY HIGHWAY COMMITTEE
MEETING MINUTES**

Tuesday, July 26, 2016

The Jefferson County Highway Committee met on Tuesday, July 26, 2016, at 8:00 A.M. for a meeting at the Highway Office.

ROLL OF THE HIGHWAY COMMITTEE:

Members present: Donald Reese; Ron Buchanan; Mike Kelly; Blane Poulson; James Braugher

Members absent: None

Also Present: William Kern, Highway Commissioner
Ann Jenswold, Highway Department

Purpose of the meeting was to review and approve vouchers and other highway business.

HIGHWAY COMMITTEE MINUTES: The minutes from the June 28, 2016 Highway meeting, having been distributed in advance, it was moved by Mr. Buchanan and seconded by Mr. Reese to approve the minutes as printed.

Carried by the following roll call:

AYES: Reese, Buchanan, Kelly, Braugher

NOES: None

ABSENT: None

ABSTAIN: Poulson

CORRESPONDENCE:

Newsletters:

- NONE

News Releases/Notices:

- NONE

PUBLIC COMMENT:

- NONE

HIGHWAY COMMISSIONER'S REPORT:

- **Construction Projects**

- CTH "J" (CTH G – City of Jefferson) – 4.00 miles

Project Type: Reconstruction

Progress: Curb section was poured between STH 89 and Collins Road. Crews will be working on preparing the STH 89 to Collins Road section for paving. The crews will be working on the large hill cut near CTH G over the next few weeks.

- CTH "Y" (US 18 – CTH D)

Project Type: Resurfacing

Progress: Project is complete

- CTH "A" (Crossman Road – City of Lake Mills)

Project Type: Reconstruction

Progress: Project is on-hold until necessary right-of-way is purchased

- CTH "W" (Near new facility)

Project Type: Resurface, Bike Trail

Progress: Project is complete

- **Winter Maintenance**

- **General Maintenance**

Bridge crew resumed sealing bridge decks for the DOT; about 60% of bridge decks are complete

Crews completed 1st mowing cut on all county highways, crews are working on the last sections of STH 26 and I-94

Crews will begin seal coating work for all state and county projects in August

- **Office/Shop Staff**

2015 financial report is complete

OLD BUSINESS

NONE

NEW BUSINESS**9a. Review 2016 highway project schedules**

Commissioner Kern reviewed the updated project schedule with the Committee. He stated that the CTH "J" project is projected to be completed in October. A section of curbing was done last week, and a portion of the roadway will be paved soon. The hill by the pit is currently being cut down, and the pulverizer will be coming soon for the west section of CTH "J". He stated that CTH "Y" is complete. Seal coating will begin in mid – August. The bridge deck sealing is ongoing. He stated that the bump milling on I-94 is a discretionary contract with WisDOT. Questions were answered. No Motion

9b. Discuss monthly financial account summary (YTD)

Commissioner Kern reviewed the financial account summary with the Committee, and questions were answered. No Motion

REVIEW & APPROVE VOUCHERS: The vouchers held the following totals resulting:

BILLS:	06/30/16	\$ 362,480.82
BILLS:	07/19/16	\$ 629,146.06
BILLS:	07/26/16	\$ 79,301.31
P CARD:	JULY-GENERAL	\$ 2,130.31
P CARD:	JULY-BRIAN	\$ 282.64
COMMITTEE:	JUNE	<u>\$ 540.52</u>
TOTALS:		\$1,073,881.66

It was moved by Mr. Buchanan and seconded by Mr. Poulson that the bills are allowed as reviewed.

Carried by the following roll call:

AYES: Reese, Buchanan, Kelly, Braughler, Poulson
 NOES: None
 ABSENT: None
 ABSTAIN: None

Motion by Mr. Buchanan and seconded by Mr. Poulson to adjourn at 8:45 a.m.

Carried by the following roll call:

AYES: Reese, Buchanan, Kelly, Braughler, Poulson
 NOES: None
 ABSENT: None
 ABSTAIN: None

The next meeting will be held on Tuesday, August 30, 2016 at 8:00 a.m., at the Jefferson County Highway Department.

Approval:

Grade Crew Paving Crew
Culvert Crew Shoulder Crew

8/23/2016

Page 1 of 3

Jefferson County Highway Department
Long Range Project Schedule 2016

Grade Crew  Paving Crew 
Culvert Crew  Shoulder Crew 

Updated Last		8/23/2016																																			
		Month	April				May				June				July				August			September			October			November									
		Week	3-Apr-16	10-Apr-16	17-Apr-16	24-Apr-16	1-May-16	8-May-16	15-May-16	22-May-16	29-May-16	5-Jun-16	12-Jun-16	19-Jun-16	26-Jun-16	3-Jul-16	10-Jul-16	17-Jul-16	24-Jul-16	31-Jul-16	7-Aug-16	14-Aug-16	21-Aug-16	28-Aug-16	4-Sep-16	11-Sep-16	18-Sep-16	25-Sep-16	2-Oct-16	9-Oct-16	15-Oct-16	23-Oct-16	30-Oct-16	6-Nov-16	13-Nov-16	20-Nov-16	27-Nov-16
Project/Activity Description																																					
Remove Traffic Control/Open Road (Road Opened 7-14-16)																																					
CTH A (Lake Mills)																																					
Pending																																					
City/Town/Village Projects																																					
Town of Jefferson-Ditching on Airport RD (Complete)																																					
Seal Coating For Towns - Aug 14 to Aug 27																																					
Town of Jefferson-Grunert Seal Coat																																					
City of Whitewater-Various Parking Lots																																					
Town of Sumner-Burnham RD																																					
Town of Ixioia-Business 16																																					
Town of Palmyra Culvert Installation Blue Spring Lake (Complete)																																					
Town of Palmyra Culvert Replacement on Betenz and Lowland (Complete)																																					
Town of Palmyra Place Millings on Watkins and Betenz (Complete)																																					
Town of Aztalan Culvert Replacement on Popp (Complete)																																					
Town of Watertoo Guardrail Installation on Island Church (Complete)																																					
Maintenance Work County/State																																					
Roadside Maintenance County/State																																					
Mowing																																					
IH 94 Bump Grinding RMA																																					
Eastbound																																					
Westbound																																					
Ditching																																					
CTH B Various Locations (Completed 5/31)																																					
CTH O and Kroghville RD (Completed 6/2)																																					
Seal Coat																																					
CTH C (Hooper Road-US 12) - Aug 14 to Aug 27																																					
CTH E (CTH F - Watertown) - Aug 14 to Aug 27																																					
STH 19 (Watertown to Portland) - Aug 14 to Aug 27																																					
Crack Seal																																					
CTH Q (Newville Rd - Watertoo) 2 Miles (Completed 4-15)																																					
CTH A (US 18 - Crossman Rd) 3 Miles (Completed 4-14)																																					
CTH J (US 12 - CTH G) 1.26 Miles																																					
CTH C (Hooper Rd - US 12) 6.90 Miles (Completed 4-13)																																					
CTH E (CTH F - Watertown) 9 Miles (Completed 5-3)																																					
CTH D (STH 106 - CTH E) 15.75 Miles																																					
CTH F (CTH C) - Sullivan) 5.73 Miles (Started on 5-9)																																					
CTH X (CTH B - Watertown) 6.08 Miles																																					
CTH M (US 12 - CTH N) 2.45 Miles																																					
CTH H (STH 59 - CTH Z) 1.73 Miles (Completed 5-9)																																					

Jefferson County Highway Department
Long Range Project Schedule 2016

Grade Crew  Paving Crew 
Culvert Crew  Shoulder Crew 

Updated Last

8/23/2016

Project/Activity Description		Month	April				May				June				July				August		September				October				November								
		Week	3-Apr-16	10-Apr-16	17-Apr-16	24-Apr-16	1-May-16	8-May-16	15-May-16	22-May-16	29-May-16	5-Jun-16	12-Jun-16	19-Jun-16	26-Jun-16	3-Jul-16	10-Jul-16	17-Jul-16	24-Jul-16	31-Jul-16	7-Aug-16	14-Aug-16	21-Aug-16	28-Aug-16	4-Sep-16	11-Sep-16	18-Sep-16	25-Sep-16	2-Oct-16	9-Oct-16	16-Oct-16	23-Oct-16	30-Oct-16	6-Nov-16	13-Nov-16	20-Nov-16	27-Nov-16
Bridge Maintenance																																					
HWY 26 and I-94 Bridge Deck Sealing for State																																					
HWY 12 Box Culvert Repair (Deck and Wing Wall)																																					
Weed Spraying																																					
County/State Spraying Jefferson County																																					
Dane County Weed Spraying																																					



Division of Transportation
System Development
Southwest Region
2101 Wright Street
Madison, WI 53704-2583

Scott Walker, Governor
Mark Gottlieb, P.E., Secretary
Internet: www.dot.wisconsin.gov

Telephone: 608-246-5357
Facsimile (FAX): 608-242-8027

E-mail: jan.mcallister@dot.wi.gov

August 12, 2013

ANDY ERDMAN, DIRECTOR
JEFFERSON COUNTY LAND INFORMATION OFFICE
311 S CENTER AVE., ROOM 101
JEFFERSON, WI 53549-1701

RE: F-06-2(13), parcel 24
USH 16 and North Road, Ixonia
Subject: Transfer of Title to WisDOT Right of Way

Per our discussions, the Wisconsin Department of Transportation (WisDOT) is in the process of disposing of the property north of STH 16 and east of North Road in Ixonia. This disposal process will require that title to the right of way, initially purchased by Jefferson County in trust for the State, be transferred to WisDOT.

Please allow the enclosed Order to County to Convey Highway Right of Way to State (DT2170) to serve as WisDOT's notice that, in accordance with 84.09(3)(b) Wis. Statutes, the County execute the enclosed Quit Claim Deed – Transfer of Right of Way (unnumbered) placing title of the parcels listed therein with the Wisconsin Department of Transportation. Following execution and notarization, we ask that you return the original document to:

Teri Weil
Wisconsin Department of Transportation
2101 Wright Street
Madison, WI 53704

Please feel free to call me if you have any questions at (608) 246-5357.

Sincerely,

A handwritten signature in cursive script, appearing to read 'Teri Weil'.

Teri Weil
Department of Transportation
Real Estate Specialist

Enclosure

QUIT CLAIM DEED – RIGHT OF WAY TRANSFER

Wisconsin Department of Transportation
Exempt from fee [s. 77.25(2r) Wis. Stats.]
RE1026 04/2013

THIS DEED, made by **Jefferson** County, GRANTOR, quit claims to the **State of Wisconsin, Department of Transportation**, GRANTEE, by direction and order of the Wisconsin Department of Transportation, dated **June 29, 2016**, pursuant to Section 84.09(3)(b), Wisconsin Statutes, the following parcels of land in **Jefferson** County, State of Wisconsin.

LEGAL DESCRIPTION IS ATTACHED AND MADE A PART OF THIS DOCUMENT BY REFERENCE.

This space is reserved for recording data

Return to
Wisconsin Department of Transportation
SW Region- Madison
2101 Wright Street
Madison, WI 53704

Parcel Identification Number/Tax Key Number
None Assigned

Signature _____ Date _____

Print Name _____

Signature _____ Date _____

Print Name _____

Signature _____ Date _____

Print Name _____

Signature _____ Date _____

Print Name _____

Date

State of Wisconsin)
) ss.
County)

On the above date, this instrument was acknowledged before me by the named person(s).

Signature, Notary Public, State of Wisconsin

Print Name, Notary Public, State of Wisconsin

Date Commission Expires

Project ID
F 06-2(13)

This instrument was drafted by
Wisconsin Department of Transportation

Parcel No(s).
24

LEGAL DESCRIPTION

Parcels of land acquired for highway purposes pursuant to order of the Wisconsin Department of Transportation, formerly State Highway Commission, and as shown on the road plans for project F 06-2(13), Jefferson County, as said lands are more particularly described in the following recorded instruments:

Parcel No.	Grantor	Location	Volume	Page No.	Document No.
24	William J. Evans, also known as Wm. J. Evans, and Evelyn Evans, his wife	NW ¼ of NW 1/4 , Section 22, T8N, R16E	294	302	510254

**ORDER TO COUNTY TO CONVEY
HIGHWAY RIGHT OF WAY TITLE TO STATE**

RE2170 04/2015

Wisconsin Department of Transportation

The County Highway Committee of Jefferson County, Wisconsin pursuant to the Order of the Wisconsin Department of Transportation acquired under Section 84.09, Wisconsin Statutes, or its predecessor, certain lands or interests. The title to lands or interests specified below is transferable to the State of Wisconsin pursuant to Section 84.09, Wisconsin Statutes on the Order of the Wisconsin Department of Transportation to the County Clerk and the County Highway Committee. It is ordered that the County Clerk and County Highway Committee convey to the State of Wisconsin without charge the title or easement acquired with the following parcel(s) of the Wisconsin Department of Transportation project designated below.

Parcel	Grantor	Location	Recording Data		
			Volume (Reel)	Page (Image)	Document Number
24	William J. Evans, also known as Wm. J. Evans, and Evelyn Evans, his wife	Part of NW 1/4 of NW 1/4 of Section 22, T8N, R16E	294	302-303	510254

x 
State Real Estate Manager Signature

7-6-16
Date

David R. Miller
Print Name

Project ID
F-06-2(13)

Parcel No.(s)
24

JEFFERSON COUNTY HIGHWAY DEPARTMENT SUMMARY OF MAJOR COUNTY ACCOUNTS

8/22/2016 5:46

08/22/16

LABOR 08-17-16
EQUIPMENT 08-17-16
MATERIALS 08-10-16
SHOP MATERIALS 08-16-16

PERCENT OF LABOR YEAR 62.57%

ACCOUNT	AVAILABLE	SPENT	APPROVED TRANSFER	BALANCE	PERCENT SPENT
53311 COUNTY MAINTENANCE	1,961,936.89	797,011.73	0.00	1,164,925.16	40.62%
53312 COUNTY CONSTRUCTION	6,474,226.00	3,476,718.86	0.00	2,997,507.14	53.70%
53313 WINTER MAINTENANCE	844,896.00	464,642.08	0.00	380,253.92	54.99%
	9,281,058.89	4,738,372.67	0.00	4,542,686.22	51.05%
53314 BRIDGE MAINTENANCE	0.00	0.00	0.00	0.00	#DIV/0!
53315 FUNDED PROGRAMS	0.00	0.00	0.00	0.00	#DIV/0!
	0.00	0.00	0.00	0.00	#DIV/0!
	9,281,058.89	4,738,372.67	0.00	4,542,686.22	51.05%

53311 C.T.H.S. MAINTENANCE 2016

8/22/2016 5:46

LABOR 08-17-16

EQUIPMENT 08-17-16

MATERIALS 08-10-16

SHOP MATERIALS 08-16-16

	ORIGINAL BUDGET	RE-ESTIMATED TOTALS	TOTAL
GENERAL PATROL	1,157,021.00	1,351,926.89	
SECTION 10 311.830			70,276.05
SECTION 11 311.831			48,227.54
SECTION 12 311.832			37,885.40
SECTION 13 311.833			57,291.35
SECTION 14 311.834			48,328.90
SECTION 15 311.835			57,898.44
SECTION 16 311.836			53,644.31
SECTION 17 311.837			39,441.12
SECTION 18 311.838			18,902.72
SECTION 840 MISC. INCL. TRAINING			72,455.71
SECTION 840.01 DOWN-TIME		30.75	1,093.94
SECTION 840.04 LAKE MILLS WETLAND DEL.			0.00
EXPENSE	505,445.48	505,445.48	505,445.48
REMAINING	651,575.52	846,481.41	
CRACK SEAL	75,000.00	75,000.00	
NORMAL CRACK SEALING EXP.	40,448.44	40,448.44	40,448.44
REMAINING	34,551.56	34,551.56	
SIGNING 311.844	125,000.00	125,000.00	
NORMAL SIGNING EXPENSE	81,961.29	81,961.29	81,961.29
REMAINING	43,038.71	43,038.71	78,212.50
PAVEMENT MARKING 311.840	135,000.00	135,000.00	
EXPENSE	117,687.19	117,687.19	117,687.19
REMAINING	17,312.81	17,312.81	
BITUMINOUS SEALCOATING	0.00	240,000.00	
CTH C (HOOPER RD. - USH 12)		Gal.	21,423.39
6.9 miles	115,000.00	Tons	
CTH E (CTH F - WATERTOWN)		Gal.	1,250.38
9.0 miles	125,000.00	Tons	
CTH B		Gal.	3,441.59
0.0 miles		Tons	
CTH O		Gal.	165.44
0.0 miles		Tons	
EXPENSE	26,280.80	26,280.80	26,280.80
REMAINING	213,719.20	213,719.20	
BUILDING ALLOCATION	30,000.00	30,000.00	
ESTIMATED EXPENSE	18,771.00	18,771.00	18,771.00
REMAINING	11,229.00	11,229.00	
MISC., HIT & RUNS, INVENT. ADJ.			
HIT & RUNS	5,000.00	5,000.00	6,417.53
FIRE CALLS	0.00	0.00	0.00
UNCOLLECTABLES	0.00	0.00	0.00
INVENTORY ADJUSTMENTS		0.00	0.00
ESTIMATED EXPENSE	6,417.53	6,417.53	6,417.53
REMAINING	(1,417.53)	(1,417.53)	

53311 C.T.H.S. MAINTENANCE 2016

8/22/2016 5:46

LABOR 08-17-16

EQUIPMENT 08-17-16

MATERIALS 08-10-16

SHOP MATERIALS 08-16-16	ORIGINAL BUDGET	RE-ESTIMATED TOTALS	TOTAL
TOTAL EXPENSE BY ACTIVITY	797,011.73	797,011.73	797,011.73
ORIGINAL BUDGETED TOTAL	1,767,021.00	1,767,021.00	
APPROVED BUDGET CHANGES	0.00	2,591.32	
APPROVED BUDGET	1,767,021.00	1,769,612.32	
APPROVED CARRY OVER	0.00	192,324.57	
TOTAL AVAILABLE	1,767,021.00	1,961,936.89	
TOTAL EXPENSES	797,011.73	797,011.73	
TOTAL REMAINING	970,009.00	1,164,925.00	

53312 C.T.H.S. CONSTRUCTION 2016

8/22/2016 5:46

LABOR 08-17-16

EQUIPMENT 08-17-16

MATERIALS 08-10-16

SHOP MATERIALS 08-16-16

	ORIGINAL BUDGET	RE-ESTIMATED TOTALS	TOTAL
BITUMINOUS SURFACING			
CTH N 4.00 mi. (CTH B - CTH A)	0.00	95,000.00	9,098.17
CTH Y (STH 18 - CTH F) 6.25 MILES 3125.	1,995,226.00	1,995,226.00	1,536,883.23
CTH A 2.00 mi. (Crossman Rd - Lake Mills)	0.00	860,184.68	-
CTH J 3.75 mi. (CTH G TO JEFFERSON)	2,400,000.00	3,310,000.00	1,849,979.33
	0.00	0.00	-
CTH "P" (CTH E TO CTH F 2.91 mi.	0.00	69,815.32	-
CTH W (ROAD/SITE WORK) 0.00 mi. ()	0.00	85,000.00	41,654.92
CONSTRUCTION JOB	0.00	0.00	-
	0.00	0.00	-
EXPENSE	3,437,615.65	3,437,615.65	3,437,615.65
REMAINING	957,610.35	2,977,610.35	
ENGINEERING			
CTH	0.00	0.00	0.00
CTH	0.00	0.00	0.00
CTH	0.00	0.00	0.00
EXPENSE	0.00	0.00	0.00
REMAINING	0.00	0.00	
BUILDING ALLOCATION			
ESTIMATED EXPENSE	45,000.00	59,000.00	
REMAINING	36,916.30	36,916.30	36,916.30
	8,083.70	22,083.70	
MISC., INVENTORY ADJUSTMEN			
ESTIMATED EXPENSE	0.00	0.00	
REMAINING	0.00	0.00	0.00
ICC COMPUTER CHARGES			
IP TELEPHONY ALL	0.00	0.00	0.00
ESTIMATED EXPENSE	0.00	0.00	0.00
REMAINING	0.00	0.00	
MISC.			
TRAINING	0.00	0.00	(360.00)
EXPENSE	2,186.91	2,186.91	2,546.91
REMAINING	-2,186.91	-2,186.91	
TOTAL EXPENSE BY ACTIVITY	3,476,718.86	3,476,718.86	
BUDGETED TOTAL	4,440,226.00	6,474,226.00	
TOTAL EXPENSES	3,476,718.86	3,476,718.86	
TOTAL REMAINING	963,507.14	2,997,507.14	

[illegible]

53312 C.T.H.S. CONSTRUCTION 2016

8/22/2016 5:46

LABOR 08-17-16

EQUIPMENT 08-17-16

MATERIALS 08-10-16

SHOP MATERIALS 08-16-16

CTH Y (STH 18 - CTH F) 6.25 MILES 3125.9

Description: Pulverize, Pave Shoulder

	ORIGINAL BUDGET	RE ESTIMATED TOTAL	HOURS	TOTAL
	1,995,226.00	1,995,226.00		0.00
01/25/16			1.50	106.50
05/19/16			9.00	557.13
05/20/16			16.00	1,133.26
05/23/16			28.50	1,501.23
05/24/16			88.25	5,619.23
05/25/16			30.50	1,348.76
05/26/16			31.50	1,446.95
05/29/16			1.00	68.78
05/31/16			43.00	2,994.06
06/01/16			49.00	3,738.70
06/02/16			53.50	4,482.57
06/03/16			84.00	8,472.50
06/04/16			1.00	75.74
06/05/16			1.00	56.24
06/06/16			42.75	3,708.33
06/07/16			40.00	3,219.34
06/08/16			48.25	4,040.55
06/09/16			55.25	4,947.74
06/10/16			54.25	5,976.87
06/11/16			19.00	2,122.49
06/13/16	2,273.58	34.95	293.25	111,192.39
	12.13 laying cost per ton			
06/14/16	2,376.03	34.95	279.50	115,647.23
	11.82 laying cost per ton			
06/15/16	2,407.36	34.95	312.25	118,426.47
	12.55 laying cost per ton			
06/16/16	2,359.55	34.95	294.75	115,762.77
	12.47 laying cost per ton			
06/17/16	197.87	34.95	176.75	21,161.76
	72.00 laying cost per ton			
06/18/16			1.25	87.67
06/20/16	2,485.57	34.95	278.25	118,461.18
	12.57 laying cost per ton			
06/21/16	2,316.48	34.95	244.25	108,070.48
	11.70 laying cost per ton			
06/22/16			173.00	29,566.61
06/23/16	138.43	34.95	197.75	33,030.12
	54.04 laying cost per ton			
06/24/16			57.00	18,081.22
06/25/16			1.00	68.78
06/27/16	2,344.53	35.95	260.75	116,017.93
	13.53 laying cost per ton			0.00
06/28/16	2,652.88	35.95	280.75	129,195.80
	12.70 laying cost per ton			0.00
06/29/16	2,764.69	35.95	267.25	132,294.80
	11.90 laying cost per ton			0.00
06/30/16	2,100.22	35.95	261.00	105,597.63
	14.19 laying cost per ton			
07/03/16			1.00	71.54
07/05/16			109.50	19,157.27
07/06/16			77.25	18,238.50
07/07/16			100.25	19,556.75
07/08/16			2.00	151.47
07/09/16			1.25	91.09
07/11/16	91.61	35.95	196.75	29,121.14
	77.75 laying cost per ton			
07/12/16	110.09	35.95	199.00	24,980.87
	63.01 laying cost per ton			
07/13/16			106.25	15,676.62
07/14/16			118.50	14,129.58
07/18/16			97.00	12,849.64
07/19/16			41.00	3,306.18
07/20/16			39.00	2,359.58
07/25/16			15.00	1,596.41
07/26/16				25,877.64
				21,439.14
	24,618.89		5,180.75	1,536,883.23
REMAINING		458,342.77		

53312 C.T.H.S. CONSTRUCTION 2016

8/22/2016 5:46

LABOR 08-17-16

CTH A 2.00 mi. (Crossman Rd - Lake Mills)

EQUIPMENT 08-17-16

Description: Pulverize, Pave, Shoulder

MATERIALS 08-10-16

SHOP MATERIALS 08-16-16

ORIGINAL BUDGET	RE-ESTIMATED TOTAL	HOURS	TOTAL
0.00	860,184.68		0.00
			0.00
			0.00
			0.00
			0.00
			0.00
			0.00
			0.00
			0.00

REMAINING

860,184.68

860,184.68

SHCP MATERIALS 08-16-16	ORIGINAL BUDGET	RE-ESTIMATED TOTAL:	HOURS	TOTAL
	0.00	0.00		0.00
				0.00
				0.00
				0.00
				0.00
				0.00
				0.00
				0.00
REMAINING	0.00	0.00		

69,815.32

[illegible]

REMAINING	0.00	0.00
-----------	------	------

BZZZU:5 5:48

SHOP MATERIALS 08-16-16

705,000.00

REMAINING

TOTAL EXPENSE BY ACTIVITY

	071	072	073	094	126
TOTAL	W_PLW/APY	W_NONSTRM	W_ANTIIE	A_TRAINING	JE/DC
770,224.53	51 123 40	48 546 76	1 614 09	962 55	
	40 175 19	38 147 79	1 269 10	758 30	
	130 131 22	124 832 36	3 430 31	1 688 55	
	0 00				
	208 874 27	208 742 85	6 653	1 138 25	0 00
431,304.08	431 304 06	420 269 56	6 306 87	4 227 56	0 00
338,920.45					0 00
431,304.08	420,269.56	6,306.87	4,227.65	0.00	0.00

TOTAL REMAINING	
-----------------	--

71 93 0 3003 0 65 1 32 34 03													
date	reg. hours	o.t. hours	total hours	\$ labor	\$ incidental	\$ sm tool	\$ equipment	\$ salt	\$ salt brine	\$ calcium	\$ beef price	\$ sand	\$ misc.
1/1/2016	0.00	17.75	17.75	327.55	494.38	17.95	642.93	143.60					
1/2/2016	0.00	2.00	2.00	62.70	49.40	1.79	131.88						
1/4/2016	83.00	0.00	83.00	1,405.06	1,106.91	40.19	4,182.67	845.20	23.40				
1/5/2016	21.00	3.50	24.50	588.54	447.90	16.28	1,672.63	197.81	39.75		16.50		
1/6/2016	2.50	0.00	2.50	55.80	43.96	1.60	154.73		87.75		42.90		
1/7/2016	50.00	1.25	51.25	1,150.57	906.42	32.31	3,433.65	1,222.84	36.30				
1/8/2016	2.00	0.00	2.00	44.64	35.17	1.28							
1/9/2016	0.00	58.50	58.50	1,929.78	1,520.28	56.20	3,889.06	10,394.13	289.90				
1/10/2016	5.75	74.50	80.25	2,885.44	2,115.59	75.92	4,979.86	10,142.37	349.80			136.14	
1/11/2016	58.50	0.00	58.50	1,539.27	1,212.84	44.33	3,962.73	2,193.92	45.00	43.40			
1/12/2016	75.00	30.25	105.25	2,729.63	2,150.40	78.38	6,886.55	3,416.76	61.50	46.03			
1/13/2016	76.50	2.00	78.50	1,753.42	1,381.34	50.16	5,198.57	13,918.78	363.15	81.55	124.74		
1/14/2016	40.25	0.00	40.25	965.98	897.98	25.34	2,760.13	2,265.85	50.70	3.29	16.54		
1/15/2016	35.50	0.00	35.50	785.44	618.77	22.47	2,455.45	2,409.71	75.60	6.58	27.72		
1/16/2016	4.00	0.00	4.00	89.28	70.33	2.55	263.78						
1/20/2016	25.00	0.00	25.00	549.32	432.75	15.71	1,719.40	1,078.98	39.60	3.95	15.94		
1/21/2016	4.00	0.00	4.00	89.28	70.33	2.55	92.60		27.00		13.20		
1/22/2016	5.00	0.00	5.00	111.60	87.92	3.19	231.50		101.25		49.50		
1/23/2016	0.50	1.00	1.50	44.94	35.17	1.28	109.58	143.88	38.70		7.92		
1/26/2016	84.00	33.25	117.25	3,021.49	2,384.57	85.58	7,690.89	15,896.91	416.10	21.05	84.48	136.14	
1/27/2016	70.00	3.00	73.00	1,647.96	1,298.26	47.14	5,050.59	2,625.51	80.40	3.95	16.48		
1/28/2016	44.50	16.75	61.25	1,531.71	1,206.66	43.51	4,311.63	881.16	17.40				
1/31/2016	0.00	21.75	21.75	398.43	350.22	19.98	1,552.48	4,747.49	120.90	5.92	26.40		
1/31/2016			0.00		0.00	0.00		4,682.03				9,015.14	
2/1/2016	32.00	0.00	32.00	731.19	576.03	20.92	2,004.64	1,842.16	31.80				
2/2/2016	65.00	13.25	78.25	1,304.85	1,500.65	54.49	5,353.84	8,056.35	213.90				
2/3/2016	46.25	2.50	48.75	1,149.38	905.48	32.58	3,049.23	5,790.50	149.20				
2/4/2016	12.00	0.00	12.00	258.68	202.21	7.34	889.52						
2/5/2016	19.50	0.00	19.50	424.08	334.09	12.13	1,320.27						
2/8/2016	45.25	21.25	66.50	1,701.79	1,340.67	48.68	4,412.66	9,387.09	288.30				
2/9/2016	76.00	27.75	103.75	2,587.95	2,036.79	74.35	6,992.42	5,340.83	122.10	9.21	11.88		
2/10/2016	45.00	0.00	45.00	982.08	773.66	28.29	3,172.56	2,697.44	85.60	5.92	23.78		
2/12/2016	6.00	0.00	6.00	133.92	105.50	3.83	217.80		94.00		26.40		
2/14/2016	4.00	51.25	55.25	1,828.04	1,440.13	52.26	3,662.64	12,875.77	322.80	16.44	66.30		
2/15/2016	51.50	25.25	76.75	2,198.41	1,731.91	62.59	5,980.55	10,897.65	302.10	3.29	13.20		
2/16/2016	1.00	21.75	22.75	741.10	583.84	21.20	1,569.22	4,064.14	118.80				
2/23/2016	8.00	0.00	8.00	178.56	140.67	5.11	370.40		60.75	29.70			
2/26/2016	3.00	0.00	3.00	84.48	50.80	1.64	101.22						
2/29/2016	2.75	1.25	4.00	103.23	81.32	2.95	185.20	4,957.58	1,215.27	16.26	454.50	1,792.41	0.75
3/1/2016	79.00	48.25	127.25	3,284.12	2,595.11	94.23	8,622.34	18,277.70	501.30				1,772.57
3/2/2016	59.75	0.00	59.75	1,317.14	1,037.64	37.68	3,933.02	4,567.66	115.80		15.94		
3/4/2016	3.50	0.50	4.00	94.86	74.73	2.71	195.02		153.00	19.73	79.20		
3/5/2016	0.00	33.50	33.50	1,121.00	883.12	32.67	2,038.27	7,013.34	176.10				
3/24/2016	104.00	74.50	178.50	4,845.20	3,659.49	132.88	9,267.57	18,853.15	134.70				
3/31/2016		0.00	0.00		0.00	0.00		12,178.80	1,737.52	430.41	141.52	412.44	
4/8/2016	0.00	8.75	8.75	362.61	628.24	0.00	2,338.73	3,592.15	12.00				
4/9/2016	0.00	24.25	24.25	815.19	583.70	0.00	1,781.79	5,783.36	30.00				
4/30/2016		0.00	0.00		0.00	0.00		5,668.85		0.00	0.00	0.00	
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							
		0.00	0.00		0.00	0.00							

8/22/2015 5:46

LABOR 08-17-16

EQUIPMENT 08-17-16

MATERIALS 08-10-16

SHOP MATERIALS 08-16-16

C:\Users\lann\AppData\Local\Microsoft\Windows\Temporary Internet Files\Content.Outlook\CGELGGTY\2016 BUDGET TO ACTUAL COMPARISONS 2016-08-18 5:33:42 PM 06/25/2016 4:47 AM

Jefferson County Highway Department Highway Operations Report

August 30, 2016

Operations Summary

Construction Projects

CTH J (CTH G – City of Jefferson) – 4.00 miles

Project Type: Reconstruction

Progress: Crews are working on completing the hill cut and west 1.0 miles of construction. First mat of asphalt is complete over the eastern 2.5 miles of project.

CTH Y (US 18 – CTH D)

Project Type: Resurfacing

Progress: Project is complete!

CTH W (Near new facility)

Project Type: Resurface. Bike Trail

Progress: Project is complete!

CTH A (Crossman Road – City of Lake Mills)

Project Type: Reconstruction

Progress: Project is on-hold until necessary right-of-way is purchased.

General Maintenance

- All 1st cut mowing is complete and the bump/tent grinding improvements on I-94 are 90% complete
- Bridge crew should be finishing all bridge deck sealing by the end of August
- Crews will finish all seal coat project by the end of August

Miscellaneous

- 2015 Financial Report is complete