


# 2021 COUNTY AND MUNICIPAL REDISTRICTING TIMELINE\*



i Wis. Stat. § 59.10(3)(b)1. (NOTE: Publication/posting requirements are being discussed with LRB. Review publication/posting requirements and alternatives under ss. 985.02 and 985.05 with corporation counsel.)

ii Wis. Stat. § 5.15(1)(b).

iii Wis. Stat. § 59.10(3)(b)2. (NOTE: Publication/posting requirements are being discussed with LRB. Review publication/posting requirements and alternatives under ss. 985.02 and 985.05 with corporation counsel.)

iv Wis. Stat. § 10.06(2)(a). Some counties may publish earlier depending upon publication frequency. (NOTE: Elections commission must deliver Type A Notice regarding state offices to county clerk pursuant to Wis. Stat. § 10.06(1)(a))

# Proposed Redistricting Timeline

- Aug 3<sup>rd</sup> – Hold community meeting; 12:00 pm 205 and Zoom
- End of Aug – County begins publication requirement for Public Hearing on Sept 14<sup>th</sup> on the Tentative Plan
- County receives data 1 Sept – Sept 1-3 Land Info/GIS team preps Tentative Plan
- Sept 7<sup>th</sup> – County Executive Committee Review Tentative Plan for recommendation to County Board
- Sept 14<sup>th</sup> – Jefferson County Board holds hearing on Tentative Plan and approves Tentative Plan
- Sept 15<sup>th</sup> – Tentative Plan officially provided to municipalities
- Sept 15 to Nov 15 – Municipalities redistricting process
- Nov 16<sup>th</sup> – Jefferson County Board holds special meeting for purposes of final public hearing and approval of Final Plan (\* discuss Executive Committee Meeting)
- No later than 23 Nov – Jefferson County Clerk issues Type A Notice related to nomination papers based on Final Plan

